

Minutes of Meeting

Subject: compass.net

Subject: compass.net

SUMMARY OVERVIEW:

The meeting successfully confirmed COMPASS.net event details and task assignments, outlined initial plans and target activities for Computer Studies Week, and initiated preparatory actions for a new online event.

KEY DECISIONS:

- ? Decision: COMPASS.net event date set for March 31 or April 1, 2026, at IRTC Conference Hall (9AM-5PM).
- ? Decision: Invite COS Dean or Mam Dolly for special remarks during COMPASS.net.
- ? Decision: Computer Studies Week scheduled on or before the 3rd week of April, 2026, as a 3-day event.
- ? Decision: Target activities for CS Week include hackathon, e-sports, booth exhibition, and quiz bee.
- ? Decision: Finalize one online event, coordinating with OSA and drafting letters by the first week of April, 2026.

ACTION ITEMS & TASK DELEGATION:

- ? Task: Prepare project proposal, cover letter, letter to reschedule, and reference materials for COMPASS.net. | Lead: ARA | Status: To Do | Due: TBD
- ? Task: Rebrand event theme for COMPASS.net. | Lead: Creatives & Information | Status: To Do | Due: TBD
- ? Task: Design event primer for COMPASS.net. | Lead: Creatives & Information | Status: To Do | Due: TBD
- ? Task: Create main publication material for COMPASS.net. | Lead: Creatives & Information | Status: To Do | Due: TBD
- ? Task: Identify and secure event partners/sponsors for COMPASS.net. | Lead: Creatives & Information | Status: To Do | Due: TBD
- ? Task: Develop program flow for COMPASS.net. | Lead: Creatives & Information | Status: To Do | Due: TBD
- ? Task: Prepare host announcement for COMPASS.net. | Lead: Creatives & Information | Status: To Do | Due: TBD
- ? Task: Secure event speaker for COMPASS.net. | Lead: Creatives & Information | Status: To Do | Due: TBD
- ? Task: Prepare DP blast for COMPASS.net. | Lead: Creatives & Information | Status: To Do | Due: TBD
- ? Task: Create 'Happening Now' content for COMPASS.net. | Lead: Creatives & Information | Status: To Do | Due: March 30, 2026
- ? Task: Prepare event highlights for COMPASS.net. | Lead: Creatives & Information | Status: To Do | Due: March 30, 2026
- ? Task: Design 3-day countdown materials for COMPASS.net. | Lead: Creatives & Information | Status: To Do | Due: TBD
- ? Task: Prepare photo dump border for COMPASS.net. | Lead: Creatives & Information | Status: To Do | Due: April 1, 2026
- ? Task: Manage event presentation for COMPASS.net. | Lead: Technical | Status: To Do | Due: March 31, 2026

- ? Task: Manage tech booth for COMPASS.net. | Lead: Technical | Status: To Do | Due: March 31, 2026
- ? Task: Document COMPASS.net event. | Lead: Technical | Status: To Do | Due: March 31, 2026
- ? Task: Recruit event ushers for COMPASS.net. | Lead: EL | Status: To Do | Due: TBD
- ? Task: Send partnership invitations for COMPASS.net. | Lead: EL | Status: To Do | Due: TBD
- ? Task: Outsource sponsorships for COMPASS.net. | Lead: EL | Status: To Do | Due: TBD
- ? Task: Develop student engagement activities for COMPASS.net. | Lead: EL | Status: To Do | Due: TBD
- ? Task: Create registration form for COMPASS.net. | Lead: Secretary | Status: To Do | Due: TBD
- ? Task: Develop trackers for COMPASS.net. | Lead: Secretary | Status: To Do | Due: TBD
- ? Task: Draft excuse letter for COMPASS.net participants. | Lead: Secretary | Status: To Do | Due: TBD
- ? Task: Track food attendance for COMPASS.net. | Lead: Finance | Status: To Do | Due: March 31, 2026
- ? Task: Prepare financial report for COMPASS.net. | Lead: Finance | Status: To Do | Due: TBD
- ? Task: Coordinate with EL committee for COMPASS.net event purchases. | Lead: Finance | Status: To Do | Due: TBD
- ? Task: Disseminate food for COMPASS.net. | Lead: Finance | Status: To Do | Due: March 31, 2026
- ? Task: Disseminate COMPASS.net publication materials. | Lead: Year Reps | Status: To Do | Due: TBD
- ? Task: Finalize program flow for Computer Studies Week. | Lead: ARA | Status: To Do | Due: TBD
- ? Task: Draft project proposal, cover letter, and request letters for Computer Studies Week. | Lead: ARA | Status: To Do | Due: TBD
- ? Task: Scout for partners and sponsors for Computer Studies Week. | Lead: EL | Status: To Do | Due: TBD
- ? Task: Hold a follow-up meeting for Computer Studies Week. | Lead: TBD | Status: To Do | Due: TBD
- ? Task: Coordinate with OSA for online events. | Lead: TBD | Status: To Do | Due: TBD
- ? Task: Finalize topic and program flow for the online event. | Lead: TBD | Status: To Do | Due: TBD
- ? Task: Draft letter for the online event. | Lead: TBD | Status: To Do | Due: First week of April, 2026